
Site Name: Operational Period: U.S. EPA Region 6 
Task Order 62 CES Environmental Date: 11-18-2014 DAILY WORK ORDER 

Branch: Federal 
Division/ 
Group: Response mergency and Rapid Response Service 

WORK AUTHORIZED: ----
Continue to pump water on site as necessary depending on rainfall. -
Continue development of profile~and disposal of sludge, liquids, and solids. -- --
Start removal of water, oil, and sludge from the ASTs 

Site Cerclis:# TXD 008950461 On-Scene Coordinator: ERRS Response Manager ---
Contract Number: EP - S6 - 07 -02 Gary Moore, USEPA LeRoy ~assidey, CB&I Federal --- ---
Task Order: 062 Date: 11.18.2014 Time:1700 Date: 11.18.2014 Time: 1700 

PERSONNEL ON-SITE: QTY Used Unused EQUIPMENT ON- QTY USED Unused 
SITE: - -- - ---

Response Manager 1 1 Pick-up Truck 3 3 
-- ---

Foreman 1 1 Generator 1 1 
- - - - - >-- - ·-

Health and Safety Manager 1 1 
I Trash Pumps 2 2 

- - - - - - -- - -- -

Truck Driver/Equip Oper 1 1 Air Multiple Gas Monitor 1 1 Mover/Backhoe - - - - - _,_ -
Laborer 2 2 Frac Tank w Liner 1 1 

- - -- - 1--

4,000 PSI Pressure 1 1 -- - \At ............. ,... _ ·- --
PERSONNEL OFF-SITE Open Top Roll Off 4 4 

- --
Subcontract Manager 1 1 Vacuum Truck Air Mover 1 1 

- -- -
,_ ___ 

-
Health and Safety Manager 0 0 Carbon Vapor Unit 1 1 

- - --- - - - 1-- - -
Transport and Disposal Coord 1 1 Back hoe 1 1 

- -- ·- - - -- - -
Field Cost Accountant 1 1 Vacuum Boxes 10 10 

--- - - -----
10,000 lb Overhead Lift 1 1 

- -
Storage Trailer 1 1 

WORK ACCOMPLISHED I AMENDMENTS (problem areas, general comments, summary )(Input for day's 1900-5Pon5): 
-- - - --

Crew completed cleaning the North AST containments and started cleaning the South AST containment. Water was 
removed by vacuum truck and transfer to FT 5180. The material from the South AST was held in the vacuum truck to 
allow for settling out of the water and oil phases. 

--- -- -
RM coordinated site activities with the Foreman. He completed the daily paperwork, approved-corrected invoices and 
completed change orders. He discussed site progress and daily plans with the onsite OSC. He assisted the T&D 
Coordinator with d isposal options. schedule and procurements. 

--
T&D Coordinator continue work on disposal of material contained in the AST's in the North and South Containment and 
the WWT area. She worked with disposal vendors on scheduling , manifest and associated documents. She completed 
a ~preadsheet updating the various waste status. - -- -- -
HIS completed daily safety paperwork, conducted the site meeting and air monitoring. He completed preparing of the 
operation guidelines and safety review for the North and South Containment area and tanks. 

-- -- -
osc Date: Time: RM~~ " Date '.1.-k .k \ 2!J.9.2014 

Time:830 

( ) 
Next OPERATIONAL PERIOD (edministretive, tactical I resource status chang~s, spacial instructions, H&S)(lnput for next D~O): -
Continue removal of water from the South Containment. Decant water to RO 620 and petroleum to FT 506. 
--- - -- -- -

Two VB scheduled for pick up Sprint Transport for Veolia ES Technical Solutions. 
-- - -- --

Two loads scheduled for North OT 2 picked up by Environmental Evolutions for disposal at EcoServe. 
-- ---Continue to remove water from the North Pond to the sanitary sewer. -- -- --
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